



AGENDA ITEM FORM

TYPE OF AGENDA ITEM:

- CONSENT AGENDA
- PRESENTATION
- ACTION ITEM
- TOWN MANAGER & STAFF COMMENTS
- PUBLIC HEARING
 - Duly Advertised

PURPOSE OF ITEM:

- INFORMATION ONLY
- DISCUSSION ONLY
- DISCUSSION AND/OR DECISION
 - Introduction Resolution
 - Ordinance Grant/MOU
 - By Motion Bylaws
 - Certificate

PRESENTER: Drew Williams **PRESENTER TITLE:** Principal, The Berkley Group

AGENDA ITEM:

Transportation Projects Update

BACKGROUND / SUMMARY:

The engineering consultant for the Graham Park Road/Curtis Drive/Main Street/Fraley Boulevard project and the Multi-Modal project will provide an update for both projects, and a description of the process to design, procure right-of-way and construct a federal and state funded project.

ATTACHMENTS:

3 Project Schedules (2 sheets)

REQUESTED ACTION: NO ACTION REQUESTED

FOR MORE INFORMATION, CONTACT: Name: Richard West
Phone#: 703 221-3400 E-mail: rwest@dumfriesva.gov

FOR USE DURING MEETING				VOTE:			
				<input type="checkbox"/> PASSED		<input type="checkbox"/> NOT PASSED	
Y	N	Y	N	Y	N	Y	N
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
	Brewer		Foreman		Forrester		Washington
	Reynolds		Toney				
	Wood						

Multimodal Sidewalk Project

Nov-13

	12/12	1/13	2/13	3/13	4/13	5/13	6/13	7/13	8/13	9/13	10/13	11/13	12/13	1/14	2/14	3/14	4/14	5/14	6/14	7/14	8/14	9/14	10/14	11/14	12/14
Notice to Proceed	█																								
Project Scoping		█																							
Initial Meeting with VDOT and define scope		█	█																						
Environmental Document based on project limits				█	█	█																			
Surveying						█	█	█	█																
Utility Coordination		█	█	█	█	█	█	█	█	█	█	█	█												
Determination of Public Involvement							█																		
Engineering Work 30-90%							█	█	█	█	█	█	█												
Submit 90% Design Plans and request CN authorization													█												
Construction Authorization														█	█										
Advertise Project (21 days)																█	█								
Open Bids Publicly																	█	█							
VDOT Review package and receive concurrence																		█	█						
Contract Awarded to Low Responsible Bidder																			█	█					
Notice to Proceed to Contractor																				█	█				
Mobilization/Construction																					█	█	█	█	█